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East Troy Contaminated Aquifer

- Meeting Agenda

!
May 16, 2013 |
2:00 - 3:00 pm, Room 611 -

US EPA RECORDS CENTER REGION 5

Type of Meeting: Schedule Update Meeting

Meeting Facilitator: Shari Kolak

Invitees: Mindy Gould, Ray Mastrolonardo, Kris Kruk Schnoes, Randy Watterwor’[h (via
conference call), Ajit Vaidya

Schedule for Remaining Deliverables

a)
b)
c)
d)
-
f)

g
h)

5

Phase I Technical Memorandum

Data Validaﬁon

Baseline Human Health Risk Assessment Report (draft & final)
Baseli.ne Ecological Risk Assessment Report (draft & final)

Treatability Study/Pilot Testing (work plan & reports if needed)
Remedial Investigation Report (draft & final)

Remedial Altetnatives Screening (draft & final)

Remedial Alternatives Evaluation

Feasibility Study Report (draft & final)

Action Items
Next Meeting

Adjourn



East Troy Contaminated Aquifer

Final Meeting Minutes

May 16, 2013
2:00 —3:00 pm, Room 611

Type of Meeting: Schedule Update Meeting

Meeting Facilitator: Shari Kolak

Attendees: Mindy Gould, Ray Mastrolonardo, Kris Kruk Schnoes, Randy Watterworth
and Brian Nickels (via conference call), Ajit Vaidya

II.

II.

Schedule for Remaining RI/FS Deliverables-

SulTRAC handed out the Phase I Investigation Summary and Proposed Phase 11
Investigation Activities Tech Memorandum at the meeting. Team reviewed the
proposed schedule prepared by SuITRAC. SulTRAC agreed to revise the schedule
to include a 60-day Agency review time for the Draft Reports (R, Remedial
Alternative Screening Tech Memo, and FS); a 45-day review time for the Revised
Draft RI Report; and to change “working days” to “calendar days” on schedule.

OEPA concerned that EPA is not following the EPA VI guidance which allows the
use of presumptive remedies (installation of mitigation systems) when sub-slab
vapor exceeds screening standards. Shari will talk to EPA management and get
back to the group. OEPA also asked whether the RI sampling located the source
areas and whether the extent of contamination was fully defined. Only Phase 1 data
has been pulled together and put on figures. SUTRAC will be developing figures
showing Phase Il sampling data and this should help answer OEPA’s question.
SulTRAC will provide these figures at a future meeting.

Randy is retiring on July 31, 2013. Brian Nickels (Randy’s supervisor) is in
process of finding a replacement RPM for this project. OEPA agreed to participate
in bi-monthly conference calls throughout the RI/FS report process. Bi-weekly
meetings/calls will be held every other Thursday at 9:30 cst/10:30 est.

Action Items -

SulTRAC will send the revised project schedule to Shari by Monday, May 20".
Shari will forward schedule to Randy upon receipt.

Next Meeting: Thursday, May 30, 2013 at 9:30 cst /10:30 est.



